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Update on Major Activities 
 

E-prescribing Outreach and Technical Assistance Initiative 
 
ASET has contracted with Arizona Health-e Connection (AzHeC) to coordinate an education 
and technical assistance campaign focused on Arizona health care providers and pharmacies to 
assist in achieving the State of Arizona’s e-prescribing goals. 
 
We will utilize the following key tactics to reach our e-prescribing goals in Arizona: 

 Provide umbrella coordination organization (Steering Committee) with key stakeholders 

 Provide information and statistics to providers and pharmacies in easy-to-access format 

 Recognize top e-prescribers and pharmacies in Arizona 

 Coordinate and publish Arizona case studies to educate the community 

 Identify and provide incentives for independent pharmacies to participate in e-prescribing 

 Encourage patient involvement in the e-prescribing process 
 

2013 Status Update: 

 
The E-Prescribing Outreach project has made significant advances in 2012 and early 2013.  
The project has completed a number of milestones as detailed in the table below and continues 
to make progress on others.  In October 2011, ASET along with other key stakeholders set a 
number of statewide E-Prescribing goals.  One of the goals was to have “40% of all Arizona 
prescriptions electronically routed to pharmacies”.  Arizona was at approximately 20% at that 
time.  Today, we are happy to report Arizona has surpassed that goal is currently at about 60%.   
Much of this adoption and utilization is due to rapid EHR adoption.   
 
Through this e-Prescribing outreach project effort we are spending a lot of energy on learning 
more about e-Prescribing of Controlled Substances and how we can move Arizona forward on 
this initiative.  Arizona Health-e Connection has sub-contracted with a firm called Point of Care 
Partners to help us develop a foundational strategy around e-Prescribing of Controlled 
Substances.  We, along with other key stakeholders, recognize this as an important piece to 
moving e-prescribing forward in Arizona 

 
Project Schedule and Milestones: 

 
AzHeC delivered a detailed project work plan as one of the deliverables of the contract.  AzHeC 
is charged to work with ASET to define all project milestones, tasks, timelines, and project 
deliverables.   
 
The high-level milestones and goals are detailed below: 
 

Milestone and Goals Target Date 
Milestone/ 

Performance 
Measure 

Status 

Contract Signed by all Parties 5/18/2012 Milestone Completed 
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Define Project work plan including milestones, tasks, and 
timelines 

6/30/2012 Milestone Completed 

Establish e-prescribing steering commitee and hold first 
meeting. 

9/30/2012 Milestone Completed 

Draft plan for pharmacy incentive program. 9/30/2012 Milestone Completed 

Establish e-prescribing technical assistance program details. 9/30/2012 Milestone Completed 

Publicly launch eRx initiative 12/31/2012 Milestone Completed 

Implement eRx provider and pharmacy technical assistance 
programs 

12/31/2012 Milestone Completed 

Implement pharmacy incentive program 12/31/2012 Milestone Completed 

Implement new database “ticketing” system to receive, track 
and resolve identified eRx issues 

3/31/2013 Milestone Completed 

Development and execution of at least one 
provider/pharmacy e-prescribing training webinar 

3/31/2013 Milestone Completed 

Initiate pharmacy program, receive program documents 
from awardees including: budget, timeline, and mid-program 
report 

6/30/2013 Milestone On Track 

Completed Arizona environmental scan of electronic 
prescribing of controlled substances (EPCS) through AzHeC 
and their sub-contractor Point-of-Care-Partners 

6/30/2013 Milestone On Track 

Identify Arizona pilot location for electronic prescribing of 
controlled substances implementation. 

6/30/2013 Milestone On Track 

40% of all Arizona prescriptions electronically routed to 
pharmacies 

12/31/2013 
Performance 

Measure 
Goal Met 
60.08% 

60% of Arizona prescribers routing prescriptions 
electronically. 

12/31/2013 
Performance 

Measure 
57.02% 

100% of Arizona pharmacies with e-prescribing system 
capabilities. 

12/31/2013 
Performance 

Measure 
99.6% 
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Arizona Health-e Connections (AzHeC) HIE Marketplace 
 
ASET is working with Arizona Health-e Connection (AzHeC) to establish the Arizona Health 
Information Exchange (HIE) Marketplace.  The purpose of the HIE marketplace is to be a 
trusted source where health care providers can review viable health information exchange 
options.  Health information service providers (HISPs) will be invited to submit an application to 
be a participant in the marketplace and will be evaluated and selected based on established 
criteria.  This will create a single point where consumers and stakeholders can go for neutral 
information regarding HIE options.  The contract with AzHeC is to both develop and maintain the 
HIE marketplace as well as for AzHec to be the public-facing entity for the marketplace. 
 
This concept is widely supported by our health care stakeholder community.  The Marketplace 
will be used to match health care providers with health information exchange options.  The HIE 
marketplace will be a trusted source where health care providers can review viable health 
information exchange options.  Initially, the HIE Marketplace will support “Direct” exchange.  
Later, it will also include other types of more robust exchange options.   
 
Specific technical and operational policies have been developed as part of this Contract.  All 
health information exchange technology applicants must adhere to these policies to become – 
and remain – participants in the marketplace.  The State of Arizona has an active role in the 
development and oversight of the marketplace as defined within the Contract.  Therefore, this 
engagement has shared responsibilities between the State of Arizona and Arizona Health-e 
Connection (AzHeC) to ensure collaboration and success.   
 
In addition to developing the HIE Marketplace as a source of HIE solutions, the  Contract also 
charges AzHeC with developing and implementing marketing and outreach activities to health 
care providers and laboratories to better inform them of health information exchange options 
and benefits.  As one part of these outreach activities, AzHeC will identify communities of “white 
space” - or unconnected providers - throughout the State.  This will enable targeted 
communications to health care providers in the identified communities. 
 

2013 Status Update: 

 
A lot of progress was made on our HIE Marketplace project efforts in 2012 and early 2013.  
There are currently 3 approved Health Information Service Providers (HISPs) participating in our 
HIE marketplace.  The approved HISP vendors are: 
 

 GSI Health 

 Inpriva 

 Care 360 
 
In October 2012, ASET reached its ONC-mandated milestone of 587 active direct accounts in 
Arizona.  This was a significant milestone and was completed in less than 6 months of 
marketing efforts statewide.  Arizona provided “free” incentive direct accounts to the first 1000 
interested users statewide which are believed to have assisted us toward that goal.   
 
The biggest challenge we are currently experiencing is related to adoption and utilization.  To 
date, approximately 40 providers have attested to using their direct accounts for production 
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utilization.  In April 2013 we launched the direct utilization project effort using REC Direct 
Technical Assistance Providers to help with utilization among the Direct account recipients.  The 
idea behind the utilization effort is to identify issues and assist with workflow challenges.  We 
will document barriers and try to overcome them when possible.  The Direct utilization effort will 
be the primary activity on this project for the remainder of the grant.   
 
Project Schedule and Milestones: 
 
The following timeline has been completed as part of initial push to encourage HISP providers 
to join the marketplace: 
 
Develop the Exchange Marketplace 
 

Develop Exchange Marketplace 

Estimated Due 
Date (Business 

Days After Contract 
Execution) 

Status 

Develop a steering committee to support developing the 
Marketplace requirements and evaluation process 

10 days Complete 

Develop requirements for vendors/entities in the Marketplace 15 days Complete 

Develop application process and forms 25 days Complete 

Define application evaluation process 25 days Complete 

Release applications/requirements and solicit responses to 
participate Marketplace 

30 days Complete 

Review applications and invite vendors/entities to demonstrate their 
products 

50 days Complete 

Select vendors/entities for the Marketplace 60 days Complete 

Sign agreements with selected vendors/entities 80 days Complete 

Continue to add additional HISP vendors to Arizona HIE 
Marketplace on a “rolling” basis 

Completed Completed 
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Marketing and Outreach Activities 
 
The following is the initial marketing and outreach plan (April 2012 – July 2012).  Updates to this 
plan will be made as the project progresses. 
 

Completed By Marketing and Outreach Activities 
April 2012  
Completed AzHeC Update article 

Completed REC Bulletin article 

Completed AzHeC Alert: Program launch REC & AzHeC distr. 

Completed Discuss AOMA joint letter 

Completed Discuss AZAAP joint letter 

Completed Discuss US Rural Health joint letter 

Completed DTAPs cont. outreach to provider networks 

Completed DTAPS cont. outreach to independent providers 

Completed DTAPS cont. outreach to white space providers 

Completed DTAPS cont. outreach to CAH targets 

Completed Schedule HIE presentation at physician meetings 

Completed Begin GSI Webinars 

Completed Begin HIE presentation at physician meetings 

Completed Begin outreach to labs interested in Direct messaging (identified through survey) 

May2012  

Completed AzHeC Update article 

Completed REC Bulletin article 

Completed Schedule additional HIE Direct webinars 

Completed Develop flyer to promote HIE Direct webinars 

Completed Send & follow-up AOMA joint letter 

Completed Send & follow-up AZAAP joint letter 

Completed Send & follow-up US Rural Health joint letter 

Completed Survey EHR vendors for Direct capability 

Completed Identify EHR versions with Direct capability 

Completed Plan EHR/Direct outreach with EHR Vendors 

Completed Create webpage for EHR/Direct information 

Completed Develop PIF for EHR/Direct education/assistance 

Completed Conduct additional HIE Direct webinars 

Completed ID/outreach to regional physician champions 

June 2012  

Completed AzHeC Update article 

Completed REC Bulletin article 

Completed Schedule additional HIE Direct webinars 

Completed EHR/Direct outreach campaign announcement 

Completed Schedule physician champion presentations  

Completed Develop EHR/Direct flyer for EHR vendors 

Completed Develop EHR/Direct webinar 

Completed Begin follow-up on EHR/Direct PIFs 

Completed Conduct additional HIE Direct webinars 

Completed Identify early adopters & successes 

July 2012  

Completed AzHeC Update article 

Completed REC Bulletin article 

Completed Regional physician champion presentations 

Completed Develop articles on early adoption success 

Completed Conduct physician champion presentations 
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Project Milestones 
 
 

Milestone Target Date Status 

250 Healthcare Providers with Direct Address 6/30/2012 Completed 

450 Healthcare Providers with Direct Address 9/30/2012 Completed 

587 Healthcare Providers with Direct Address 12/31/2012 Completed 

750 Healthcare Providers with Direct Address 6/30/2013 Completed 

100 Healthcare Providers with Direct Address 12/31/2013 
As of 5/10/2013: 

794 Providers 

Add 3 HISPs vendors to our HIE Marketplace 9/30/2012 Completed 

Closeout rolling application period for HISP participation 
in Arizona HIE Marketplace 

11/30/2012 Completed 

Direct utilization project implemented in coordination 
with REC, and identify/complete one additional use 
case 

6/30/2013 On Track 

HIO application for HIE Marketplace participation 
approved, implemented, and application period opened 
and closed 

6/30/2013 On Track 
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Contract for Health Information Exchange “Core Services” 
 
The Arizona Strategic Enterprise Technology Office awarded its “Health Information Exchange 
Core Services” RFP to the Health Information Network of Arizona (HINAz).  This was a partner 
bid with their technology vendor Axolotl.  HINAz has been charged with multiple requirements.   
 
A high-level summary of the primary requirements is listed below: 
 

 Governance Entity: The Health Information Network of Arizona (HINAz) Board currently 
represents hospitals, community health centers, commercial, and Medicaid health plans, 
health care providers, the largest laboratory provider, and other stakeholders, who serve 
underserved, rural, and urban parts of Arizona.  This HIO currently represents over 60% of 
the covered lives in Arizona and 60% of all of the acute hospital beds. This Board grew out 
of the Medicaid Transformation grant work that was done by AHCCCS from 2007 – 2009 
and represents the merger in 2010 of two different HIOs to form a statewide entity. 

 
HINAz brings ASET the leading hospitals and health plans in Arizona already committed to 
supporting and paying for the exchange of health information, and through this project the 
state can become a full partner along with them. 

 

 Directory Services (Provider Directory):  HINAz shall design, develop, and implement 
Entity and Provider Level Directory Services with a technical architecture that is flexible and 
scalable enough to provide a variety of exchange services, which is capable of uniquely 
identifying a provider and/or entity, match data from multiple sources to that provider/entity 
and resolve duplicates or mismatches.  HINAz’s technical infrastructure also will support the 
movement of information to support key Meaningful Use requirements, such as the 
exchange of laboratory results and care summaries as well as public health reporting and e-
prescribing. 

 

 Master Patient Index (MPI) and Record Locator Services (RLS):  HINAz shall provide a 
Record Locator Service (RLS) and Master Patient Index (MPI), whereby the RLS receives 
incoming queries from authorized users, formats the contents of the message, and makes a 
query to the MPI.  The MPI matching algorithm then determines which records in the 
database match the requested patient’s demographics.  These records will then be retrieved 
from the source by the RLS and presented in an aggregated view to the requesting user.  
The RLS and MPI infrastructure will be capable of supporting the movement of information 
to support key Meaningful Use requirements, such as the exchange of laboratory results 
and care summaries as well as public health reporting and e-prescribing as applicable. 

 
All contractual documents and additional details can be found on the Arizona State Procurement 
Site. 
 
Link to Solicitation: 
https://procure.az.gov/bso/external/bidDetail.sdo?docId=ADSPO12-
00001276&external=true&parentUrl=bid 
 
Link to Contract:   
https://procure.az.gov/bso/external/purchaseorder/poSummary.sdo?docId=ADSPO12-
020307&releaseNbr=0&parentUrl=bid 

https://procure.az.gov/bso/external/bidDetail.sdo?docId=ADSPO12-00001276&external=true&parentUrl=bid
https://procure.az.gov/bso/external/bidDetail.sdo?docId=ADSPO12-00001276&external=true&parentUrl=bid
https://procure.az.gov/bso/external/purchaseorder/poSummary.sdo?docId=ADSPO12-020307&releaseNbr=0&parentUrl=bid
https://procure.az.gov/bso/external/purchaseorder/poSummary.sdo?docId=ADSPO12-020307&releaseNbr=0&parentUrl=bid
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2013 Status Update: 

 
This project remains active and the largest single project ASET is currently funding using ONC 
HIE Cooperative Agreement dollars.  The total allocated amount to the HINAz contract efforts is 
$3,556,697.56.  The “Next Generation” provider directory is scheduled to be released to 
HINAz’s production environment this summer which will complete the “Directory Services 
(Phase 1)” activities.  HINAz is currently reviewing the specifications for 3rd party connections to 
the provider directory.  These potential 3rd party connections include HISPs, Hospitals, ACO’s 
and any other large healthcare system looking for a single source of truth for provider data. 
HINAz, through their technology partner Optum, has loaded provider records on over 31,000 
providers to their production system. 
 
In October 2012, ASET completed its milestone of registering 587 Direct accounts statewide 
which allowed for ASET to begin funding “Phase 2” activities.  This milestone allowed ASET and 
HINAz to kickoff “Phase 2” activities which includes the development and maintenance of robust 
bi-directional HIE activities including state-level Record Locator Services and Master Patient 
Index.  The delay in starting “Phase 2” activities due to ONC’s phasing requirements were a 
setback and since then, HINAz has been playing catch up with a revised implementation 
schedule.  The implementation of these “Phase 2” activities is now proceeding as planned and 
HINAz has begun to onboard organizations statewide using these services.  To date, HINAz has 
on boarded 7 organizations to their services (4 Acute Care hospitals, 1 Ambulatory entity, 1 
Laboratory, and 1 Clinic).  These entities are listed below: 
 

 Banner Health (Data Contributor) 

 Carondolet Health Network (Data Contributor) 

 Benson Hospital (Data Contributor) 

 Maricopa Integrated Health System (Data Contributor) 

 Cardiovascular Consultants (Data Contributor) 

 Sonora Quest Laboratories (Data Contributor) 

 Multi-Specialty Interdisciplinary Clinics(Data Contributor) 

 Pima County Health Department (Data User) 
 
Currently, HINAz is sharing the following data types through their network: 
 

 Medication History 

 Lab Results 

 Discharge Summaries 

 Radiology Reports 

 ADT Transactions 
 
In April 2013, ASET signed an additional scope of work with HINAz for a “Consumer Education 
& Engagement Project”.  Currently consumer awareness of health information exchange (HIE) 
developments, technology and benefits is very low. Either consumers believe that that these 
technologies and benefits already exist in the health care environment or they have a low 
understanding of HIE and how it benefits them. And there is little evidence that consumers are 
aware of their individual rights enumerated in House Bill 2620 (HB 2620) in 2011. The goal of 
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this program will be to increase awareness of HIE and health IT among Arizonans, particularly 
among communities that will be most impacted by HIE implementation and utilization. This, 
along with general HIT education will result in maximum utilization of HIT by Arizona’s health 
care consumers, leading to increased benefits for everyone 
 
This proposal was designed on several key principles that are the driving forces behind a 
successful consumer education and awareness campaign. These key principles include the 
following: 
 

 In order to be effective, consumer education efforts must be conducted in alignment with 
HIE provider outreach activities. 

 Increased consumer education and awareness at the local community level helps the 
consent process flow smoothly at the point-of-care. 

 Standardized policies, procedures, messages and documents are the key to effectively 
reaching the community. 

 
Taking these key principles into consideration, the overarching project goals are as follows: 
 

 Goal #1: Accelerate HIE implementation and utilization by streamlining and supporting 
the implementation of the consumer consent requirements for participating entities. 

 Goal #2: Expand the knowledge base and trust of the community as it relates to the use 
of health IT and HIE in health care. 

 Goal #3: Establish in the minds of the community the safety, efficacy and usefulness of 
HIE. 

 Goal #4: Keep the proportion of opt-outs for HIOs in Arizona below the national 
standard. 

 
Consumer Education & Awareness Phases: 
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Project Schedule and Milestones: 

Directory Services (Phase 1 Activity): 

 
The official project schedule is a deliverable that is part of the contract award.  This deliverable 
is not yet complete but the following is a draft project schedule for the implementation of the 
“Directory Services” component of the overall contract. 
 

Milestones  Target Date Status 

Contract Signed by all Parties 3/22/2012 Complete 

Project Management Plan Acceptance 4/30/2012 Complete 

Data Storage, Hosting, Administration and Support Environment 
Setup  

6/15/2012 Complete 

Marketing and Communications Plan 6/29/2012 Complete 

Test Environment Implementation 6/29/2012 Complete 

Interface specs available to active HIE Marketplace participants 6/30/2013 Behind Schedule 

System Testing and User Acceptance 8/8/2012 Complete 

Production System Go-Live 8/29/2012 Complete 

Sustainability Plan Acceptance 11/1/2012 Complete 

8500 Providers in the ILPD 2/1/2013 Complete 

 
 
 
Record Locator Services and Master Patient Index (Phase 2 Activity): 
 
This work was awarded as part of the overall contract.  However, this work is considered to be a 
“Phase 2” activity and will not be funded until Arizona has met its “Phase 1” goal of having 587 
providers actively using Direct Point to Point exchange, and updated SOP approved.  
 
The targets dates will be determined once the “Phase 1” goals have been met.  The official 
project schedule is a deliverable as part of the contract award.   
 

Milestones  Target Date Status 

Contract Signed by all Parties 3/22/2012 Complete 

Project Management Plan Acceptance 11/20/2012 Complete 
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Data Storage, Hosting, Administration and Support Environment 
Setup  

3/1/2013 Complete 

Test Environment Implementation 3/1/2013 Complete 

System Testing and User Acceptance 6/24/2013 In Progress 

Production System Go-Live 4/29/2013 Complete 

Completed Interfaces with appropriate data sources (1
st
 3 

Interface types) 
3/1/2013 Complete 

Completed Interfaces with appropriate data sources (2nd 3 
Interface types) 

6/30/2013 In Progress 

 

Consumer Education & Awareness Campaign: 
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Direct Immunization Pilot Project with Arizona Department of Health 
Services 
 
This project is to demonstrate – on a pilot basis – the feasibility of using a Direct-based interface 
into the Arizona State Immunization Information System (ASIIS).  This system, if successful, 
could provide an additional path for a provider or staff to submit immunizations to Arizona 
Department of Health Services (ADHS).  More information can be found about the project here:  
 
http://azdirectimpilot.wikispaces.com/Charter 
 

2013 Status Update: 

 
Project completed and lessons learned documented.  Moved to production project efforts. 
 
Project Schedule and Milestones: 

 

Milestone Target Date Status 

Project Initiation 9/23/2011 Complete 

Requirements Complete 12/16/2011 Complete 

Design Complete 1/24/2012 Complete 

Infrastructure Setup Complete 3/16/2012 Complete 

Development Complete  4/2/2012 Complete 

Test Scripts Completed 4/2/2012 Complete 

ASET Internal Integration Testing Complete 5/25/2012 Complete 

HSAG / Health care Provider Testing Complete 6/22/2012 Complete 

Project Complete (Lessons Learned Documented) 6/29/2012 Complete 

 
A detailed project schedule can be found here: http://azdirectimpilot.wikispaces.com/Schedule 

  

http://azdirectimpilot.wikispaces.com/Charter
http://azdirectimpilot.wikispaces.com/Schedule


 
 

ARIZONA Response - PIN 002 - Project Management Plan -2013 Submission - Final - 05212013 Page 16 of 39  

Direct Immunization Production Project with Arizona Department of Health 
Services 
 
This project will build upon the Direct pilot project, described previously, and take the test pilot to 
production. 
 
The Direct Gateway is responsible for receiving and sending messages from HISPs.  This 
project will develop a production Direct Gateway that will be hosted at the ADHS data center. All 
the security and audit log features implemented by the Gateway are based on the Direct Project 
specifications.  Immunization messages received by the Gateway will be published to ASIIS via 
web services. The web services will be accessible only via the Direct Gateway and will have a 
trusted connection to ASIIS.   
 

2013 Status Update: 

 
Unfortunately, this project has run into many roadblocks in 2012 and 2013 and has experienced 
a number of stops and starts.  Project is still ongoing but behind schedule from the original 
target dates. The HSAG / Provider testing has been moved out of scope due to resource 
constraints in the ADHS Immunization program office.  Below are updated target dates for the 
project. 
 
Project Schedule and Milestones: 

 

Milestone Target Date Status 

Project Initiation 9/6/2012 Complete 

Requirements Complete 9/6/2012 Complete 

Design Complete 9/30/2012 Complete 

Infrastructure Setup Complete 6/30/2013 Behind Schedule 

Development Complete  5/30/2013 Behind Schedule 

Test Scripts Completed 5/30/2013 Behind Schedule 

ASET Internal Integration Testing Complete 7/12/2013 Behind Schedule 

HSAG / Health care Provider Testing Complete Moved Out of Scope Moved Out of Scope 

Project Complete (Lessons Learned Documented) 7/31/2013 Behind Schedule 
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Syndromic Surveillance Project with Arizona Department of Health 
Services 
 
ASET is in the process of completing a project with the Arizona Department of Health Services 
(ADHS) to enhance its capabilities to support the anticipated public health requirements for 
Stage 2 Meaningful Use.  To enable health care facilities to attest to the Meaningful Use 
syndromic surveillance requirement, ADHS needs additional support to onboard facilities, attest 
Meaningful Use requirements, and utilize syndromic surveillance data. ADHS will use the 
BioSense 2.0 application to meet these objectives. BioSense 2.0, hosted by the Association of 
State and Territorial Health Officers (ASTHO) without fees, will afford ADHS and local health 
departments the capability to obtain situational awareness for health related events as well as 
syndromic surveillance of infectious and chronic disease, injury, environmental incidents, and 
other health hazards.  
 
ADHS will investigate how best to utilize the system in programmatic areas across the agency 
including environmental health, injury, and infectious and chronic diseases.  As a new 
implementation, BioSense 2.0 will require new user training and user administration coordinated 
at the state level to optimize its use and availability.   Additionally, ADHS will leverage interest in 
attesting to syndromic surveillance data provisioning under Meaningful Use, to add facilities 
reporting to BioSense 2.0 and increase statewide representation.  At this time, there is no staff 
within the agency to: work across functional areas, evaluate the utility of BioSense 2.0 for 
multiple programs, facilitate adding data from new facilities, or provide training to state and local 
users. 
 
An electronic surveillance team, devoted to enhancing ADHS capacity to receive data 
submissions required by Meaningful Use is needed.  In addition to supporting the 
implementation of electronic lab reporting for Meaningful Use, the team will conduct a pilot study 
to evaluate the utility and integration of BioSense 2.0 into multiple surveillance programs, 
provide new user training, develop state-specific educational materials, and coordinate with 
local health departments to increase the number of participating hospitals.  Dependent upon the 
number of hospitals using BioSense 2.0 and the availability of inpatient and ambulatory care 
syndromic data standards, the electronic surveillance team will begin addressing attestation for 
inpatient and ambulatory care facilities. 
 

2013 Status Update: 

The Syndromic Surveillance project kicked off on 7/18/2012 and has achieved their goals as far 
as setting up BioSense 2.0 workgroups by the county health departments and providing 
outreach to hospitals in the way of education and training, working through data use 
agreements, policy manuals, a data dictionary and an Arizona specific implementation guide.  
Each county health department has identified a liaison that acts as point person for onboarding 
hospitals, and training of the data users.  Monthly conference calls have been facilitated through 
the lead epidemiologist to work through the data dictionary elements, and I have been on a few 
of these calls also as an observer.   
 
Although the goal was to be ready to accept data from the hospitals by end of March 2013, this 
was not met due to issues on the BioSense side with sending the wrong HL7 messages 
resulting in poor quality data. These issues have been worked through and the project should 
be on track to receive data October 1, 2013, possibly sooner.  The biggest challenge and set 
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back has been the hiring of a second epidemiologist, which was further complicated by a 
change in their hiring practices.  There is also a constraint on the project lead’s time in that she 
has competing priorities and limited staffing.  The ASET team supports in any way it can when 
asked.   
 
Project Schedule and Milestones: 

 

Milestone Target Date Status 

Project Initiation 7/2/2012 Completed 

Hire (2) Epidemiologists and (1) Project Specialist 8/31/2012 
Behind Schedule on 2

nd
 

Epidemiologist 

User agreement and policy manual for public health 10/31/2012 Completed 

Data dictionary for public health 12/31/2012 Completed 

Implementation Guide for Facilities 6/7/2013 Behind Schedule 

Database for technology specifications 3/31/2013 Completed 

Public health user manual and training manual 7/31/2013 In Progress 

Protocol for routine use of BioSense 2.0 at ADHS 10/31/2013 In Progress 

BioSense 2.0 evaluation report 11/30/2013 In Progress 

(10) new hospitals, including (2) rural or critical access 
hospitals 

12/31/2013 In Progress 
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State Laboratory Interoperability Project with Arizona Department of Health 
Services 
 
The current Arizona State Laboratory Information Management System (STARLIMS) needs to 
be enhanced to accept electronic laboratory orders from hospital laboratories using the HL7 
standard message formats.  
 
The goal of this project is to enhance the system to accept the orders, generate an 
acknowledgement back to the ordering system, and generate a final laboratory test result 
message in standard HL7 formats.  The activities listed below are part of the pilot aimed at filling 
the gaps in current laboratory order exchange requirements. 
 
Several hospitals in Arizona, including Banner Health (with a total of 22 hospitals in Arizona) 
and Catholic Healthcare West (with 3 hospitals in Arizona), are in the process of implementing 
inpatient electronic health record (EHR) systems as well as private health information 
exchanges (HIE) to fulfill ARRA/HITECH Meaningful Use requirements.  The Community Data 
Exchange Outreach Team will visit and initiate discussions with the hospitals that are in the 
process of implementing such systems. Data sharing and business association agreements will 
be signed between ADHS and each of the hospitals. 
 
The project objective is to enhance STARLIMS to receive lab orders and send results to clinical 
laboratories and hospitals by September, 2013. 
 

2013 Status Update: 

 
The Arizona Department of Health Services cited significant resource challenges with staffing to 
complete this project effort during the ONC cooperative agreement timelines.  Therefore, this 
project was cancelled before it was officially underway.   
 
Project Schedule and Milestones: 

 

Milestone Target Date Status 

Project Initiation 8/1/2012 Cancelled 

Sign agreements with hospitals to exchange laboratory 
orders and results with ADHS. 

Cancelled Cancelled 

Complete a catalog of state public health laboratory test 
orders using standard codes (LOINC). 

Cancelled Cancelled 

5 Laboratories exchanging lab orders and results with 
the state public health lab for Pilot stage. 

Cancelled Cancelled 

10% of lab orders and results exchanged with the state 
public health lab for the Pilot stage. 

Cancelled Cancelled 
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Unconnected Providers Sub-Grant Program 
 
The Arizona Strategic Enterprise Technology Office (ASET) is planning an Unconnected 
Healthcare Providers Sub-Grant program focused on connecting specific eligible health care 
organizations to health information exchange (HIE) services.   
 
The goal of the program is to stimulate the adoption of health information exchange in Arizona 
among specific segments of health care providers who are generally considered to be low 
utilizers of health information exchange services.   
 
Program objectives include understanding the reasons for low adoption and expanding HIE 
capacity to providers in the “white space.”  ASET is currently in the process of defining this 
program.  
 

2013 Status Update: 

 
The Arizona Strategic Enterprise Technology (ASET) office announced a competitive grant 
program in October 2012, to provide funds for health care organizations to support Health 
Information Exchange planning and implementation. Below is a table that summarizes the 14 
awarded provider organization, their location, the award amount, and the focus area of their HIE 
planning and implementation work.  
 
The total amount of funding that was available was $1.1 million and single organizations could 
apply for up to $50,000, while organizations that submitted a joint application or an application 
with at least one other health care partner, were eligible for up to $100,000. All grantees were 
required to provide a cash or in-kind amount of at least 50% of the grant award. All grantees are 
expected to have their work completed by June 30, 2013 (May grant extensions on case by 
case basis). 
 

Facility City/County Provider Type  Priority Focus of 
Funds 

Amount 
Requested 

A New Leaf Mesa 
Maricopa 

Behavioral Health Transitions of Care 
Summaries 

$50,000 

CONMED Healthcare 
Management 

Tucson 
Pima 

Department of 
Corrections 

Transitions of Care 
Summaries 

$50,000 
 

Copper Queen 
Community Hospital  

Bisbee 
Cochise 

Rural (Critical 
Access Hospital) 

Structured lab 
results, ATD data, and 
cardiopulmonary 
data 

$50,000 
 

Flagstaff Medical 
Center 

Flagstaff 
Coconino 

Regional 
Hospital/Rural/IHS 

Transitions of Care 
Summaries 

$98,007 
 

Jewish Family and 
Children’s Services 

Phoenix 
Maricopa 

Behavioral Health Transitions of Care 
Summaries 

$100,000 
 

La Paz Hospital Parker 
La Paz 

Rural e-Prescribing, 
Transition of Care 

$50,000 
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Summaries (via 
provider portal), 
Structured lab results 

Little Colorado 
Medical Center 

Winslow 
Navajo 

Rural (Critical 
Access 
Hospital)/IHS 

Transitions of Care 
Summaries 

$99,955 
 

North Country 
Healthcare/Mohave 
Mental Health 

Flagstaff 
Mohave 

Rural (FQHC) & 
Behavioral Health 

Transitions of Care 
Summaries 

$100,000 
 

People of Color 
Network 

Phoenix 
Maricopa 

Behavioral 
Health/primary 
care 

Transitions of Care 
Summaries 

$100,000 
 

Quality Care Network Phoenix 
Maricopa 

Behavioral Health Transitions of Care 
Summaries 

$100,000 
 

Sierra Vista Regional 
Health Center 

Sierra Vista 
Cochise & Santa 
Cruz 

Rural Transitions of Care 
Summaries, 
Structured Lab results 

$47,160 
 

Symphony of 
Mesa/Springdale 
Village 

Mesa/Maricopa Long Term Care Transitions of Care 
Summaries, 
Structured lab results 

$40,385 
 

TERROS, Inc. Phoenix/Maricopa Behavioral Health Transitions of Care 
Summaries, 
Structured lab 
results, e-Prescribing 

$100,000 
 
 

Villa Maria Care 
Center/Copper 
Sands, Inc. 

Tucson/Pima Long Term Care Transitions of Care 
Summaries, 
Structured lab results 

$42,210 
 

Total Funds 
Requested 

   $1,030,557 

 
 
Project Schedule and Milestones: 
 

Milestone Target Date Status 

Form Public-Private Workgroup to Finalize Program 
Requirements 

6/8/2012 Complete 

Finalize Program Requirements and Guidance 09/30/2012 Complete 

Publicly Launch Sub-Grant Opportunity 10/1/2012 Complete 

Applications Due 11/16/2012 Complete 

Award Sub-Grants to Organizations 12/31/2012 Complete 
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Project Orientation with Grantees 01/23/2013 Complete 

Mid-Grant Progress Report Due 4/30/2013 Complete 

Program Ends 6/30/2013 

On Target – May grant 
extensions to some 

awardees. (No later than 
9/30/2013) 

Final Reports due to ASET, 30 days after program ends 7/31/2013 

On Target – May grant 
extensions to some 

awardees. (No later than 
9/30/2013) 
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Health Information Exchange (HIE) Enterprise Sub-Grant Program 
 

2013 Status Update: 

The Health information Exchange Enterprise Grant program was launched in April 2013.  The purpose of 

the grant program is to accelerate health information exchange (HIE) for health care organizations and 

payers that are working to make clinical data more available to their providers. The grant supports 

organizations that are creating, developing, or maturing their IT environment to increase data exchange 

to adapt to changes in reimbursement methods or help providers meet meaningful use requirements. 

The HIE Enterprise Grant Program is for large healthcare organizations that are standardizing and 

promoting interoperability for sharing of clinical data across the HIE enterprise. ASET seeks to support 

these HIE initiatives to enable the flow of clinical information to providers within and across a health 

care enterprise. While electronic health record (EHRs) adoption and health information exchange have 

been growing, there is a current need for providers within health systems to be able to share health 

information. In many cases, these efforts are being driven by providers who need to meet meaningful 

use requirements, and/or adapt to changes in reimbursement methods. 

Highlights of the Grant award include: 

 Total amount of funding available for distribution is up to $1 million dollars. 

 Award amounts are expected to be up to $200,000 per award. 

 Period of performance of the grant is six (6) months – July 2013 to December 2013. 

 Matching requirements of cash or in-kind of at least 50% of the grant award are required. 

 The target for this grant program are healthcare organizations that are creating, developing or 

maturing enterprise wide health information exchange capabilities in Arizona. 

 Grant applications are due to ASET by Friday, June 7, 2013. 

Project Schedule and Milestones: 

 

Milestone Target Date Status 

Notice of Grant Award posted available at 
www.hie.az.gov  

4/22/2013 Complete 

Grant Question and Answer Webinar (Details listed in 
Part V of Guidance) 

5/6/2013 Complete 

Grant Applications due to ASET 6/7/2013  

Grant Decisions Communicated to Applicants 6/30/2013  

http://www.hie.az.gov/
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Awardee site visits 7/1/2013 – 7/12/2013  

Grantee meeting / Mid-Grant Progress report 10/31/2013  

Grant Program Ends 12/31/2013  

Final Reports due to ASET after program ends 1/17/2014  
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Updated ASET Staffing Plan 
 
The following resources are currently active participants working primarily on the programmatic 
implementation of the State HIE Cooperative Agreement.  
 

 State HIT Coordinator – Lorie Mayer (FTE) 

 Senior IT Project Manager – Ryan Sommers, PMP (FTE) 

 Health Information Exchange Analyst – Pat Rennert (FTE) 

 Grants Analyst – Jason Mistlebauer (FTE) 

 Direct Exchange Consultant – Sri Koka (Contractor) 

 Project Manager – Manisha Patel (Contractor) 
 

Arizona may bring on additional contractual resources to assist on various activities in the 
future.  We do not anticipate adding any additional FTE’s to the Project effort. 
  
After Arizona’s Strategic and Operational Plans were approved in March 2011, the State of 
Arizona went out to RFP to request technical consulting assistance in various programmatic 
areas.  As a result, the State of Arizona has the ability to make task order awards to the 
following organizations.  These task order awards are valid for 1 year with a State option to 
renew for two additional years. 
 

 Advances in Management - Engaged in Summer 2011 through Spring 2012 to assist in 
additional strategy development, draft RFP for HIE Core Services, assist in vendor 
selection for HIE Core Services. 

 Mosaica Partners – Engaged in Spring 2012 to assist ASET in updating SOP plans for 
resubmission to ONC by June 8, 2012.   

 Jimenez Consulting – Has not been actively engaged for any work at this time. 

2013 Status Update:  

 
We added Manisha Patel (Contractor - Project Manager) to the ASET team in 2012 with the 
primary responsibility of managing the Unconnected Providers sub-grant program.  There have 
been no other changes to ASET staffing. 
 
Mosaica Partners - Mosaica was also engaged in 2012 to assist with a privacy and security 
assessment of the Health Information Network of Arizona which is currently work in progress.  In 
2013, Mosaica was engaged to lead an effort to update the Arizona State Roadmap for HIT/HIE.  
This work is just getting underway. 
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Risks and Mitigation Strategies 
1. BASIC RISK INFORMATION 2. RISK ASSESSMENT INFORMATION 3. RISK RESPONSE INFORMATION 

 

Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

Provide a 

unique 

identifier 

for risk 

A risk event 

statement 

states (i) what 

might happen 

in the future 

and (ii) its 

possible 

impact on the 

project.  

"Weather" is 

not a risk 

event 

statement.  

"Bad weather 

may delay the 

project" is a 

risk event 

statement. 

Name or title 

of team 

member 

responsible for 

risk 

Enter the 

date the 

risk was 

first 

reported  

Enter the 

date the 

risk (not 

the entire 

log) was 

updated 

Enter here 

H (High); M 

(Medium); 

or L (Low) 

according 

to impact 

definitions 

Enter here 

H (High) 

M (Medium) 

or L (Low) 

according 

to 

probability 

definitions 

Enter here 

N (Near-

term); M 

(Medium-

term); or F 

(Far-term) 

according 

to timeline 

definitions 

Enter here 

N (No 

Plan); P 

(Plan but 

not 

enacted); 

PE (Plan 

enacted 

but 

effectivene

ss not yet 

known); 

EE (Plan 

enacted 

and 

effective) 

List, by date, 

all actions 

taken to 

respond to 

the risk.  This 

does not 

include 

assessing 

the risk  

List, by date, 

what will be 

done in the 

future to 

respond to 

the risk 

State if the 

risk is open 

(still might 

happen and 

still has to 

be 

managed); 

closed (has 

passed or 

has been 

successfully 

mitigated); 

moved to 

issue (risk 

has 

happened) 

R 1 Improper 

exposure of 

personal 

health 

information. 

State HIE 

Core Services 

Sub-Recipient 

Organization - 

HINAz 

31-Aug-

2010 

15-May-

2012 

H M N P 5/15/2012: 

House Bill 

2369 

enforcement 

to be 

determined. 

Reviewing 

operational 

policies of 

HINAz as 

recently 

awarded sub-

recipient.  

Task order to 

Mosaica 

partners was 

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

signed in Fall 

2012 to 

assess 

HINAz’s 

operational 

policies.  

Work is still 

underway 

and a draft 

report is 

forthcoming. 

R 2 The approach 

to consent in 

the State of 

Arizona is 

outstanding.  

In 2008, 

legislation 

was proposed 

favoring an 

“opt-out” 

approach to 

electronic 

health 

information 

consent.  

However, the 

legislation 

was not 

passed due to 

inconclusive 

statewide 

strategy for 

Arizona 

Health-e 

Connection 

31-Aug-

2010 

15-May-

2012 

M M M P 5/15/2012: 

Risk Closed 

Continue to 

monitor 

consent and 

focus 

education 

targeted to 

consumers. 

Closed 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

health 

information 

exchange at 

that time.   

R 3 A participant 

agreement 

must be 

developed for 

distribution 

and 

stakeholder 

buy-in.  The 

participant 

agreement 

should 

address all 

legalities 

associated 

with 

implementatio

State HIE 

Core Services 

Sub-Recipient 

Organization - 

HINAz 

31-Aug-

2010 

15-May-

2012 

M M M P 5/15/2012: 

Risk Closed 

Continue to 

monitor 

operational 

implementati

on and share 

with other 

providers. 

Closed 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

n of a 

statewide HIE 

to minimize 

the liability to 

all Arizona 

stakeholders. 

R 4 Implementing 

an HIE 

platform that 

is not 

financially 

viable for long 

term 

sustainability.  

State HIE 

Core Services 

Sub-Recipient 

Organization - 

HINAz 

31-Aug-

2010 

15-May-

2012 

H M N PE 5/15/2012: 

Sustainability 

plan part of 

submission 

for HIE Core 

Services 

contract 

RFP.   

Sustainability 

plan 

delivered to 

ASET as part 

of the core 

services 

contract and 

accepted.  

Ongoing 

monitoring of 

this risk 

continues. 

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

R 5 The proposed 

overall project 

costs greatly 

exceed the 

funding 

available 

within the 

ONC HIE 

grant.  

Improper 

pricing of 

services in 

comparison of 

value and the 

cost of the 

services could 

negatively 

impact 

participation, 

thus 

increasing 

costs to those 

that are 

participating.   

State HIT 

Coordinator  

31-Aug-

2010 

15-May-

2012 

M M F P 5/15/2012: 

Closed 

RiskCore 

Services 

RFP cost 

met 

expected 

budget costs. 

Continue to 

monitor to 

ensure 

implementati

on success. 

Closed 

R 6 Acute care 

hospitals may 

choose to 

implement 

community 

sharing 

initiatives in 

their service 

State HIT 

Coordinator  

31-Aug-

2010 

15-May-

2012 

M H N EE 5/15/2012: 

Sustainability 

plan from 

HINAz 

addressed 

long-term 

sustainability 

and did not 

Continue to 

monitor 

hospital 

participation 

within HINAz 

or alternative 

exchange 

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

area and 

bypass the 

statewide 

HIE. 

prediction 

100% 

statewide 

adoption of 

all hospitals 

within 3 

years.  ASET 

accepts this 

risk. 

strategies. 

R 7 Payers may 

choose to 

implement 

data sharing 

initiatives for 

their provider 

network. 

State HIT 

Coordinator  

31-Aug-

2010 

15-May-

2012 

M H N N/A 5/1/5/2012:  

HINAz has 

reached out 

to health 

plans to 

participate in 

robust 

exchange 

activities as 

part of their 

network. 

HINAz will 

continue to 

work with 

payers on 

these efforts. 

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

R 8 Vendor(s) 

selected have 

difficulties 

providing core 

capabilities 

within the 

required time 

frame to meet 

Meaningful 

Use. 

State HIT 

Coordinator  

31-Aug-

2010 

15-May-

2012 

H H N PE 5/15/2012:  

ASET has 

contract with 

HINAZ to 

provide Core 

Services.  

Milestones 

and 

deliverables 

are clearly 

stated as 

part of 

contract. 

 

HIE 

Marketplace 

has recruited 

GSI Health 

as a HISP 

vendor 

offering 

Direct 

services to 

Providers to 

purposes of 

meeting 

Meaningful 

Use. 

Continue to 

monitor Core 

Services 

Contracted.  

HINAz 

continues to 

work toward 

providing 

options for 

providers 

related to 

Meaningful 

Use. 

 

Continue to 

recruit HISP 

vendors into 

HIE 

Marketplace.   

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

R 9 Not engaging 

with vendor(s) 

in a timely 

fashion will 

put hospital 

and vendor 

incentives at 

risk as well as 

ASET’s ability 

to meet ONC 

requirements. 

ASET 31-Aug-

2010 

15-May-

2012 

H H N P 5/15/2012:  

Risk Closed 

Continue to 

monitor 

vendor 

community 

activities 

Closed 

R 10 Vendor(s) 

inability to 

meet 

milestones 

from both a 

time and 

capability 

standpoint will 

put the entire 

state at risk. 

ASET 31-Aug-

2010 

15-May-

2012 

H M F PE 5/15/2012:  

Recently 

awarded 

RFP  

5/14/2013 

HIE Vendor 

issues are 

impeding 

progress on 

Core 

Services 

contract 

deliverables 

as well as 

“Unconnecte

d Providers” 

grantees 

who rely on 

ASET will 

continue to 

monitor 

milestones 

and project 

activities with 

all vendors 

responsible 

for 

programmatic

-exchange 

activities. 

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

HINAz/Optu

m to execute 

on their HIE 

interfaces 

included in 

their grant 

strategies. 

R 11 Early lack of 

individual 

provider 

participation 

in a statewide 

HIE 

ASET 18-Jan-

2011 

15-May-

2012 

M L N PE 5/15/2012: 

Sub-

Recipient 

outreach 

requirements 

in place to 

onboard 

providers in 

a timely 

manner.  

Outreach 

strategy in 

place for HIE 

marketplace 

and Sub-

Recipient. 

Continue to 

support 

outreach 

activities from 

REC for 

EHRs 

incentive 

program as 

well as HIE 

Marketplace.

Market robust 

HIE activities 

as well so 

providers can 

understand 

all options 

available to 

them. 

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

R 12 Provider 

reluctance to 

participate in 

a statewide 

HIE 

ASET 18-Jan-

2011 

15-May-

2012 

M M N PE 5/15/2012: 

Providers are 

being 

targeted 

based on 

Medicaid 

patient 

volume to 

join HINAz 

as a way to 

ensure 

largest 

trading 

partners are 

participating 

in State-level 

exchange. 

Continue 

education 

and outreach 

among 

HINAz, 

AzHeC, and 

ASET  

Open 

R 13 Lack of 

options to 

facilitate 

Meaningful 

Use in 2011 

ASET 18-Jan-

2011 

15-May-

2012 

H L N P 5/15/2012: 

Risk Closed 

  Closed 

R 14 Readiness of 

the Direct 

Project 

ONC 18-Jan-

2011 

15-May-

2012 

H H N P 5/15/2012: 

Risk Closed 

  Closed 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

R 15 Reluctance of 

EHR vendors 

to adopt the 

Direct Project 

standards 

ONC 18-Jan-

2011 

15-May-

2012 

M L N P 5/15/2012: 

Following 

National 

trends of 

adoption. 

Evaluating 

this model for 

participation 

in Arizona 

HIE 

Marketplace.  

This dialogue 

is happening 

at a national 

level with 

EHR 

vendors. 

Open 

R 16 Delay of 

broadband 

deployment in 

underserved 

areas 

ASET 18-Jan-

2011 

15-May-

2012 

M L M P 5/15/2012: 

Worked with 

Broadband 

group to 

better 

understand 

their initiative 

and health 

care 

connectivity 

issues 

related to 

broadband. 

Monitor 

EHRs 

baseline 

survey to 

identify if 

providers 

have 

geographic 

connectivity 

issues we 

can raise with 

the 

Broadband 

grant group. 

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

R 17 Delayed 

funding of 

"Phase 2" 

activities 

impacts 

timelines and 

availability of 

resources for 

delivery of 

Robust 

exchange 

activities. 

ASET 18-May-

2012 

18-May-

2012 

H H N PE 5/18/2012: 

Awarded 

Core 

Services 

RFP but 

funding for 

RLS and MPI 

delayed.  

Working 

toward Direct 

adoption of 

587 accounts 

in Arizona 

through HIE 

Marketplace. 

None.  

Arizona 

reached it’s 

587 direct 

account 

milestone in 

October 2012 

and has 

moved to 

phase 2 

funding with 

HINAz. 

Closed 

R 18 Shortened 

grant timeline 

due to OMB 

Waiver issue 

which may 

impact ability 

to complete 

all planned 

activities and 

reach 

anticipated 

goals 

ONC 18-May-

2012 

18-May-

2012 

H M M P OMB Waiver 

approved in 

Spring 2013. 

Accelerate 

rollout plan. 

Closed 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

R 19 Limited 

availability of 

"qualified" 

HISP vendors 

in 

Marketplace.  

Currently only 

1 vendor in 

the Arizona 

HIE 

Marketplace 

that meets 

qualification 

criteria. 

ASET/AzHeC 18-May-

2012 

18-May-

2012 

H M N PE 05/18/2012:  

Launched 

HIE 

Marketplace 

with 1 

qualified 

Vendor (GSI 

Health) 

Recruited 2 

additional 

HISP vendors 

for a total of 3 

in the HIE 

marketplace. 

Closed 

R 20 Issues with 

functionality 

with HISP 

vendors 

affecting 

utilization. 

AzHeC / HISP 

Vendors 

03/01/201

3 

03/01/201

3 

H H N PE Reported 

functionality 

and 

performance 

issues to 

HISP 

vendors.  

Asked them 

to work with 

providers to 

address.  

Continue to 

monitor issue 

and report 

problems. 

Potentially 

remove HISP 

vendors from 

marketplace 

who continue 

to 

demonstrate 

unaddressed 

performance 

issues.  Stop 

marketing 

their services. 

Open 
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Risk 

Number 

Risk  

Description / 

Risk Event 

Statement 

Responsible 

Date 

Reported  

day-

month-

year 

Last 

Update 

day-

month-

year 

Impact 

H / M / L 

Probability 

H / M / L 

Timeline 

N/M/F 

Status of 

Response 

N / P / PE 

/ EE 

Completed 

Actions / 

Notes 

Planned 

Future 

Actions 

Risk Status 

Open / 

Closed / 

Moved to 

Issue 

R 21 Competing 

priorities at 

the Arizona 

Department of 

Health 

Services 

causing 

delays to 

tasks and 

milestones. 

ASET / ADHS 01/01/201

3 

05/01/201

3 

H H N PE Working with 

ADHS to find 

acceptable 

solutions and 

extensions to 

various 

milestones 

when 

appropriate.   

Provided 

resources 

upon request 

to help them 

address 

staffing 

issues.  

Asked for 

updated 

spend plans 

on projects. 

Continue to 

monitor 

progress to 

ensure 

project 

activities 

wrap-up by 

September 

30, 2013. 

Open 

 


